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1 Performance Metrics  

Area Overall Resources Schedule Deliverables 

Overall Project  A  G  A  G 

Functional Team  G  G  G  G 

Technical Team  G  G  G  G 

2 Previous Meeting Action Items  

• None 

3 Key Issues  

• System Test extended 1 week (end 5/13) 
• User Acceptance Test pushed 1 week (start 5/2, end 6/24) 

4 Items for Management Attention  

• Mock Conversions 
• System Test 

5 Key Activities Next 30 Days  

• Complete Mock Conversions 
• Complete System Test Phase 2 – Cycle 1 and Cycle 2 

6 Critical Path On Track  

• Project  Mgmt   65% Complete    (09/01/15 – 07/26/16) 
• Analysis   99% Complete    (09/01/15 – 03/31/16) 
• Configuration 100% Complete    (09/01/15 – 02/22/16) 
• Design   100% Complete   (08/31/15 – 12/17/15) 

• Build    84% Complete    (09/01/15 – 04/14/16) 
• Conversion   73% Complete    (10/12/15 – 04/15/16) 
• Test    54% Complete    (11/04/15 – 07/08/16)    
• Deploy    05% Complete    (02/01/16 – 07/11/16) 
• Support    00% Complete    (07/11/16 – 08/31/16) 
• Train    30% Complete    (12/28/15 – 08/03/16) 

7 Project Management On Track  

Start: 09/01/15   End: 07/15/16   % Complete  65%   Target   60% 

8 Analysis On Track  

Start: 09/01/15   End: 03/31/16   % Complete   99%   Target  99% 

9 Configuration Complete  

Start: 09/01/15   End: 02/22/16   % Complete  100%  Target  100% 

10 Design Complete  

Start: 08/31/15   End: 12/17/15   % Complete  100%   Target    100% 

11 Build At Risk  

Start: 09/01/15   End: 04/14/16   % Complete   84%   Target   90% 
• Technical Configuration Workbooks in progress 
• Phase 2 Build and Unit Test in progress 
• Batch Scheduling in progress 
• Interface Connectivity in progress 
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12 Conversion On Track  

Start: 10/12/15   End: 04/15/16   % Complete     73%   Target     73% 
• Mock 3a validation in progress 
• Mock 3b beginning on schedule 

13 Test At Risk  

Start: 11/04/15   End: 07/08/16   % Complete     54%   Target     60% 
• System Test  

o Phase 1 – Cycle 2 script execution  underway 
o Phase 2 – Cycle 1 and Cycle 2 script execution 

underway 
o Phase 2 – Cycle 3 script development underway 

• Payroll Reconciliation in progress 
• User Acceptance Test in progress 

o Preliminary planning underway 

14 Deploy On Track  

Start: 02/01/16   End: 07/11/16   % Complete   5%   Target   5% 

15 Support On Track  

Start: 07/11/16   End: 08/31/16   % Complete   00%   Target   00% 
 

16 Train/Change Management On Track  

Start: 12/28/15   End: 08/03/16   % Complete     30%   Target   30% 
• Change Management and Training sessions in progress 
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